

Standup

Open work by owner, soonest target first.

OWNER	ID	WORK ITEM	STATE	NOW	TARGET
Aidan	EV27-14	Cell selection: Molicel P45B vs VTC6	Review	in flight	2026-09-19
Aidan	EV27-3	Inertia switch requirements + spec doc	In Progress	in flight	2026-09-19
Aidan	EV27-8	BMS vendor selection and evaluation	Review	in flight	2026-09-20
Aidan	EV27-7	Precharge / discharge circuit sizing	Review	in flight	2026-09-22
Aidan	EV27-31	Mass budget vs 190 lb driver	In Progress	in flight	2026-09-26
Aidan	EV27-34	DL1 CLUB configuration and CAN map	In Progress	in flight	2026-09-26
Aidan	EV27-5	APPS / BSE plausibility implementation	Ready	free to start	2026-10-03
Aidan	EV27-18	Cell interconnect method selection	Ready	blocked — EV27-16	2026-10-17
Aidan	EV27-35	APEX telemetry board schematic (ESP32 + SX1262)	Ready	blocked — EV27-34	2026-10-24
Aidan	EV27-9	Flex PCB cell sensing board rev A	Backlog	blocked — EV27-8, EV27-14	2026-11-07
Aidan	EV27-101	Tractive system — complete	Backlog	blocked — EV27-3, EV27-4, EV27-5, EV27-7, EV27-11	2026-12-12
Aidan	EV27-100	Accumulator — complete	Backlog	blocked — EV27-15, EV27-16, EV27-17, EV27-18, EV27-19, EV27-21	2026-12-31
Megan	EV27-4	BSPD circuit design and validation plan	In Progress	in flight	2026-09-26
Megan	EV27-10	Order HV fuse, contactors, IMD	Ready	blocked — EV27-7	2026-10-01
Megan	EV27-15	Accumulator container design	In Progress	blocked — EV27-14	2026-10-10
Megan	EV27-16	Segment layout and one-cell-failure redundancy	In Progress	blocked — EV27-14	2026-10-10
Megan	EV27-19	Purchase order: Enepaq modules	Backlog	blocked — EV27-14, EV27-16	2027-02-01
Unassigned	EV27-23	Sprocket and chain procurement	Ready	free to start	2026-10-10
Unassigned	EV27-6	GLV harness routing and connector schedule	Backlog	free to start	2026-10-10
Unassigned	EV27-17	Accumulator thermal management study	Ready	blocked — EV27-15	2026-10-17
Unassigned	EV27-24	Motor mount design	In Progress	in flight	2026-10-17
Unassigned	EV27-28	Firewall design and material selection	In Progress	in flight	2026-10-17
Unassigned	EV27-32	Steering angle sensor equations	Ready	free to start	2026-10-17
Unassigned	EV27-20	EMRAX 228 MV cooling loop layout	Ready	free to start	2026-10-24

OWNER	ID	WORK ITEM	STATE	NOW	TARGET
Unassigned	EV27-27	Chassis nodes for HV routing	Ready	blocked — EV27-6	2026-10-24
Unassigned	EV27-26	Accumulator mounting structure	Backlog	blocked — EV27-15	2026-11-07
Unassigned	EV27-33	Suspension pickup point revision	Backlog	blocked — EV27-31	2026-11-07
Unassigned	EV27-36	Optoisolated shutdown-loop telemetry taps	Backlog	blocked — EV27-34	2026-11-07
Unassigned	EV27-37	Wheel speed Hall sensor integration	Backlog	blocked — EV27-34, EV27-32	2026-11-14
Unassigned	EV27-11	Tractive system indicator lights build	Backlog	blocked — EV27-6	2026-11-21
Unassigned	EV27-12	Shutdown loop bench test rig	Backlog	blocked — EV27-3, EV27-4	2026-12-05
Unassigned	EV27-21	Accumulator assembly and pack build	Backlog	blocked — EV27-19, EV27-18, EV27-9	2026-12-19
Unassigned	EV27-25	Driveline assembly	Backlog	blocked — EV27-23, EV27-24	2027-01-09
Unassigned	EV27-38	Full vehicle wiring integration check	Backlog	blocked — EV27-12, EV27-21, EV27-25, EV27-36	2027-01-23