

Blocker due after the work it blocks

SERIOUS · 2 items · Both target dates cannot hold. One of them needs moving.

ID	WORK ITEM	STATE	OWNER	WHAT IS WRONG
EV27-100	Accumulator — complete	Backlog	Aidan	due 2026-12-31, blocked by EV27-19 due 2027-02-01
EV27-21	Accumulator assembly and pack build	Backlog	—	due 2026-12-19, blocked by EV27-19 due 2027-02-01

No assignee

WARNING · 17 items · Unowned work does not get done. Worst on anything already started.

ID	WORK ITEM	STATE	OWNER	WHAT IS WRONG
EV27-11	Tractive system indicator lights build	Backlog	—	Backlog, in Electrical
EV27-12	Shutdown loop bench test rig	Backlog	—	Backlog, in Electrical
EV27-17	Accumulator thermal management study	Ready	—	Ready, in Powertrain
EV27-20	EMRAX 228 MV cooling loop layout	Ready	—	Ready, in Powertrain
EV27-21	Accumulator assembly and pack build	Backlog	—	Backlog, in Powertrain
EV27-23	Sprocket and chain procurement	Ready	—	Ready, in Drivetrain
EV27-24	Motor mount design	In Progress	—	In Progress, in Drivetrain
EV27-25	Driveline assembly	Backlog	—	Backlog, in Drivetrain
EV27-26	Accumulator mounting structure	Backlog	—	Backlog, in Structural & Aero
EV27-27	Chassis nodes for HV routing	Ready	—	Ready, in Structural & Aero
EV27-28	Firewall design and material selection	In Progress	—	In Progress, in Structural & Aero
EV27-32	Steering angle sensor equations	Ready	—	Ready, in Vehicle Dynamics
EV27-33	Suspension pickup point revision	Backlog	—	Backlog, in Vehicle Dynamics
EV27-36	Optoisolated shutdown-loop telemetry taps	Backlog	—	Backlog, in Integration & DAQ
EV27-37	Wheel speed Hall sensor integration	Backlog	—	Backlog, in Integration & DAQ
EV27-38	Full vehicle wiring integration check	Backlog	—	Backlog, in Integration & DAQ
EV27-6	GLV harness routing and connector schedule	Backlog	—	Backlog, in Electrical

Being worked on while blocked

WARNING · 2 items · Someone is spending time on this while an upstream item is unfinished. Either the dependency is wrong or the work is.

ID	WORK ITEM	STATE	OWNER	WHAT IS WRONG
EV27-15	Accumulator container design	In Progress	Megan	waiting on EV27-14
EV27-16	Segment layout and one-cell-failure redundancy	In Progress	Megan	waiting on EV27-14

Not in a cycle

INFO · 2 items · Work outside a cycle is invisible to the 2-week planning rhythm.

ID	WORK ITEM	STATE	OWNER	WHAT IS WRONG
EV27-100	Accumulator — complete	Backlog	Aidan	Backlog
EV27-101	Tractive system — complete	Backlog	Aidan	Backlog